



156TH STREET PROJECT

PROJECT INFORMATION
JUNE/JULY 2021

CONSTRUCTION UPDATE

The current road closures between Bennington Road and Howard Lane are estimated to be opened to traffic on June 28, 2021, pending concrete strength testing. Following this opening, 156th Street between 4th Street and Howard Lane will be closed starting June 28. The 4th Street intersection will remain open and the Howard Lane intersection will be closed. The local detour will change to use 4th Street, 156th Avenue and N 2nd Street. Parking restrictions along the route and temporary stop signs may be used on this local detour.

With the opening of 156th Street between N 2nd Street and Bennington Road, remaining work in the area may still include seeding, roadway signage and utility connections. Temporary lane closures may occur to safely complete these operations. As roadway work is 100 percent complete on this section, temporary stop signs and no parking restrictions will be lifted.

The traffic control signals currently under construction at the intersection of 156th Street and Bennington Road are anticipated to be completed by the end of July. The stop signs will remain in place until the signals are operational, which may be late July or early August.

For any questions or concerns, please contact the project contacts or visit the project's Facebook page listed below.

PROJECT CONTACTS

Marvin Lech, NDOT District 2, Construction Engineer
 402-595-2534
 marvin.lech@nebraska.gov

Jeff Weibert, K2 Construction, Project Manager
 402-467-2355 / 402-890-2299
 jweibert@k2construction.biz



A Facebook group has been set up for the project. Please see the following for information:
facebook.com/groups/K2BenningtonProject/



COMPLETED
<p>Completed work open to school/local traffic</p> <p>Area: Bennington Rd & 156th St south of Bennington Rd</p>

PHASE B-2
<p>Completed and open to local traffic</p> <p>Area: 156th St - North of Bennington Rd to south of N 2nd St</p>

PHASE D
<p>Schedule: 5/24/21 to 6/28/21</p> <p>Closure: Intersection of N 2nd St/ Bennington Elem. School driveway with 156th St</p> <p>Detour: Bennington Rd/ 168th St/ Highway 36</p>

PHASE F-1
<p>Schedule: 5/31/21 to 6/28/21</p> <p>Closure: 156th St from N Second St to Howard Lane</p> <p>Detour: Bennington Rd/ 168th St/ Highway 36</p>

PHASE F-2
<p>Schedule: 6/28/21 to 8/2/21</p> <p>Closure: 156th St from Howard Lane to 4th Street</p> <p>Detour: Bennington Rd/ 168th St/ Highway 36</p>

PHASE F-3
<p>Schedule: 8/4/21 to 8/25/21</p> <p>Closure: 156th St from 4th St to CW Haden Dr</p> <p>Detour: Bennington Rd/ 168th St/ Highway 36</p>

PHASE F-4
<p>Schedule: 8/26/21 to 9/1/21</p> <p>Closure: 156th St and CW Haden Dr intersection</p> <p>Detour: Bennington Rd/ 168th St/ Highway 36</p>